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1.  Originator

Alexander Schuster

2.  Log Date:

12/20/02

3.  CCR #:

02-1107  

4. Rev:

-

5.  Tel:

925-0519

6. Rm #:

3008B

7. Dept.

RDEV

8. CCR Title: Install ECS Extension Patches for Irix 6.5.17m in Functionality Lab

9. Originator Signature/Date

A. Schuster     /s/     12/19/02

10.   Class

IN

11.  Type:

CCR

12. Need Date: 12/23/02

13.  Office Manager Signature/Date

Arthur Cohen     /s/     12/19/02

14.  Category of Change:

EDF (RTSC)

15.  Priority: (If “Emergency”
fill in Block 27).
Emergency

16. Documentation/Drawings Impacted:
None

17. Schedule
Impact:
None

18.   CI(s) Affected:          

19.  Release Affected by this Change:
6A

20. Date due to Customer:
            N/A

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
ECS COTS Deployment Plan, Volume 7 (335-CD-007-001) P3 task:  DVICTCZ068

23.   Problem:  (use additional Sheets if necessary)
SGI continually issues new Irix maintenance releases to fix bugs and improve overall system performance.  ECS needs to deploy
them to the sites periodically to mitigate operational risks. In addition, new Irix patches are needed to support other COTS software
and hardware products.  Custom code must be regression tested in the Functionality Lab before the patches can be loaded in
VATC or PVC.

24.  Proposed Solution:  (use additional sheets if necessary)
On hosts f2spg01, f2spg02, and f2acg01:
  1)  install Irix 6.5.17m and other, supplemental patches to be deployed with Irix 6.5.17m
  2)  upgrade ClearCase client to v4.1, unless previously installed

25.  Alternate Solution:  (use additional sheets if necessary)
          

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
We would have to use some other machines for patch upgrade checkout, or forego testing the patches in the Functionality Lab as
per the standard COTS upgrade process.

27.  Justification for Emergency (If Block 15 is “Emergency”):
This Irix upgrade is urgently needed to support the high-priority replacement and consolidation of SGI machines in the PVC
and at the sites.  Regression testing of ECS code in lab will take weeks and must complete before the end of January.

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
Kevin Lange     /s/     12/20/02

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB

                         Fwd/ECS
33.  M&O CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS

34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS
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